**Pre-Construction Activities & Statutory Clearances for Highway Projects** 

	istruction Activities & Statutory Clearances for Highwa	y 110jecus
1 <sup>st</sup> Day 09.45 – 13.00	Social and Environmental Screening & Scoping for Highway Projects  • Social & Environmental Impact Assessment Process: Screening, Scoping, Base Line Studies, Impact Prediction & Evaluation, Mitigation, Social & Environmental Management Plan (EMP)  • Assessment of available RoW  • Land use Pattern of additional land (Private Land, Government Land, Community Property Resources, Forest, Wild Life Sanctuary, Eco Sensitive Zone etc.)  • Likely Impact of Project on Community, Forest,	ay 110jecus
14.00-17.15	Flora & Fauna  • Scope of Bye-pass  Step by Step procedure for Environmental	
	<ul> <li>Clearance</li> <li>Highway Projects requiring Environmental Clearance &amp; Environmental Impact Assessment (EIA)</li> <li>EIA notification 2006</li> <li>Application to be submitted with pre-feasibility and TOR (Category A &amp; B)</li> <li>Expert Appraisal Committee (EAC) under Environment (Protection) Act, 1986</li> <li>Approval of ToR</li> <li>Finalisation of Draft EIA</li> <li>Submission of Application to SPCB</li> <li>Public Hearing by SPCB</li> <li>SPCB Comments to MoEF/Applicant</li> <li>Finalisation of EIA</li> <li>Submission of final documents to MoEF</li> <li>Recommendations of EAC</li> <li>Approval of MoEF</li> </ul>	
2 <sup>nd</sup> Day 09.45 – 13.00	Step by Step Procedure for Forest land Diversion (Stage I Clearance, Tree Felling & Working Permission, Stage II Clearance)  • Forest Conservation Act, 1980 and it's Amendments  • Stakeholders involved in Forest Clearance Process  • Documents are to be uploaded at the time of application:  • Authorization Certificate	

❖ Administrative Approval of the project ❖ Forest Gazette Notification \* KML file and DGPS map of Forest Area & CA land ❖ Village and Chainage wise forest and nonforest area distribution ❖ Survey of India toposheets indicating forest land proposed to be diverted Cost Benefit Analysis (if proposed diversion of forest area > 20 ha) Justification of project for locating in Forest Area FRA certificate / Application Analysis of alternative alignment Proposed Cross Section of Road Resettlement Action Plan if forest dwellers are to displaced Compensatory Afforestation Proposal Procedure of Application Processing leading to Stage-I Clearance Conditions specified to Stage-I Clearance: ❖ Deposit Net Present Value of Forest (4.38 to 10.43 lakhs/ha) Deposit Money for Compensatory Afforestation ❖ Plant at least double the no. of trees felled ❖ Submit Plan for afforestation ❖ Provide land for land (not in central projects) ❖ Submit certificate of compliance under FRA No activity allowed until final clearance accorded other than Highway Projects State can stipulate additional conditions Tree Felling & Working Permission for Highway Projects on Compliance of Conditions Second Stage Clearance 14.00-17.15 Step by Step Procedure for Wild Life Clearance Protected Areas (PAs): National Parks, WL Sanctuaries, WL Reserves Statutory Requirements for Wild Life Clearance Documents to be submitted with Application Authorization Certificate Administrative Approval of the project Survey of India Toposheet indicating boundary of Protected Area

	<ul> <li>KML file and DGPS map of the Protected Area</li> <li>Justification of project for locating in Protected Area</li> <li>Biodiversity Impact Assessment Report (in case the proposal involves use of more</li> </ul>	
	than 50 ha. NP/WLS)  Analysis of alternative alignment	
	Feasibility Report	
	<ul><li>Additional information (if any)</li></ul>	
	Acceptance of Application, Processing of	
	Application by WW& CWW	
	Recommendation of Application by SBWL	
	<ul> <li>Recommendation of the Application by NBWL</li> </ul>	
	<ul> <li>Approval of the Proposal</li> </ul>	
3 <sup>rd</sup> Day		
09.45 – 11.15	Land Acquisition for National Highways under The	
	National Highways Act, 1956	
	Provisions of NH Act for Land Acquisition     Provisions of RECTL ARR as it applies to Land.	
	<ul> <li>Provisions of RFCTLARR as it applies to Land Acquisition</li> </ul>	
	<ul> <li>Legal issues and Ministry's Guidelines</li> </ul>	
	<ul> <li>Valuation of Land, State Specific Issues</li> </ul>	
	Arbitration under NH Act	
	<ul> <li>Applicability of Second &amp; Third Schedule to</li> </ul>	
	Acquisition of Land under NH Act	
11 15 12 00	D C OI II O C I I I	
11.15-13.00	Preparation of Land Acquisition Plan & Schedule	
14.00-15.30	Land Acquisition Process using Bhoomirashi Portal	
4 <sup>th</sup> Day		
09.45 – 13.00	ROB/RUB	
	<ul> <li>Preparation and Procedure of GAD Approvals</li> </ul>	
	<ul> <li>Permission/Clearances during construction</li> </ul>	
14:00- 17:00	<b>Utility Shifting</b>	
	<ul> <li>Importance of Utility Shifting</li> </ul>	
	• Types of Utility encountered in Highway Project	
	<ul> <li>Project clearance from other departments viz; Irrigation, Flood Control etc.</li> </ul>	
	<ul> <li>Permission required from various department as per the Contract Agreement</li> </ul>	
17.00-17.15	Test and concluding of the programme	
i .		